AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | L Contract ID Code Page 1 Of4

Fi rm Fi xed-Price

2. Amendment/M odification No. 3. Effective Date 4. Requisition/Pur chase Req No. 5. Project No. (If applicable)
26 2003DEC02 SEE SCHEDULE
6. Issued By Code | Ws6HzV | 7. Administered By (If other than Item 6) Code S1501A
TACOM WARREN BLDG 231 DCMA | NDI ANAPCLI S
AVBTA- AQ ATB EMVETT J. BEAN CENTER
DELORES TROTTER (586) 574- 8397 8899 E. 56TH ST.
WARREN, M CHI GAN 48397- 5000 I NDI ANAPOLI S, IN 46249-5701
HTTP: / / CONTRACTI NG. TACOM ARMY. M L
EMAI L: TROTTERD@ACOM ARWY. M L
SCD C PAS NONE ADP PT HQ337
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) I:' 9A. Amendment Of Solicitation No.

AM GENERAL LLC
105 N NI LES AVE
SOUTH BEND, | N. 46617-7025

9B. Dated (Seeltem 11)

10A. Modification Of Contract/Order No.

DAAEQ7- 96- D- X001/ 0020
10B. Dated (See Item 13)

TYPE BUSI NESS: Large Business Performng in US.

Code OH3GS | Facility Code 47988 1997JAN30

11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

I:' is extended, I:' isnot extended.
Offers must acknowledge receipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of thisamendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERSPRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makesreference to the solicitation and thisamendment, and isreceived prior to the
opening hour and date specified.

12. Accounting And Appropriation Data (If required)
ACRN: BK NET | NCREASE: $12, 859. 52

FM5 REQUI REMENT

13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
KIND MDD CODE: C It Modifies The Contract/Order No. As Described In Item 14.

A. ThisChange Order is|ssued Pursuant To: The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of: MUTUAL AGREEMENT OF BOTH PARTI ES

HENN.

D. Other (Specify type of modification and authority)

E.IMPORTANT: Contractor I:' isnot, isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRI PTI ON

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full force
and effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
STANLEY L. HARMVB

HARMSS@ACOM ARMY. M L (586) 574- 5481

15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
By / SI GNED/ 2003DEC02
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105-02 STANDARD FORM 30 (REV. 10-83)

PREVIOUSEDITIONSUNUSABLE Prescribed by GSA FAR (48 CFR) 53.243



CONTINUATION SHEET

Reference No. of Document Being Continued Page 2 of 4

PIIN/SIIN DAAEO7- 96- D- X001/ 0020 MOD/AMD 26

Name of Offeror or Contractor:

AM GENERAL LLC

SECTI ON A - SUPPLEMENTAL | NFORVATI ON

PROGRAM

CONTRACT:

MODI FI CATI ON:

MODI FI CATI ON VALUE:

H GH MOBI LI TY MULTI - PURPCSE WHEELED VEHI CLE ( HMMW/ A2)

DAAEO7- 96- D- X001, DELI VERY ORDER 0020

2

6

$12, 859. 52

1. THE PURPCSE OF THI'S MODI FI CATION 26 IS TO FUND THE WORK PREVI QUSLY PERFORMED (0007AA) FOR:

A. | MPLEMENTI NG RETROFI T #83,

B | MPLEMENTI NG RETROFI T #86,

C. | MPLEMENTI NG RETROFI T #87,

D. | MPLEMENTI NG RETRCFI T #89,

E. 1 MPLEMENTI NG RETROFI T #90,

F. 1 MPLEMENTI NG RETROFI T #91,

G | MPLEMENTI NG RETROFI T #94,

H. 1 MPLEMENTI NG RETROFI T #98,

I DLER PULLEYS & DUST COVERS;

Al R | NTAKE -

| NSERTS;

BRAKE DI FFERENTI AL VALVE;

PWR STEERI NG PUMP FLANGE;

RADI ATOR HOSE CLAMPS;

2000# FRT SPRI NGS;

Al RLI FT BRACKET; AND

FUEL LI NE CAPS

2. THE PARTY AGREES TO THE FOLLOW NG

A. CLIN 0007AC | S BEI NG CREATED TO FUND WORK PREVI QUSLY PERFORVED ON VEHI CLES UNDER CLI N 0007AA AS FOLLOWS:

RETROFI T
RETROFI T
RETROFI T
RETROFI T
RETROFI T
RETROFI T
RETROFI T
RETROFI T

#83
#86
#87
#89
#90
#91
#94
#98

TOTAL COST

$

496.
657.
2,526.
1, 561.
562.
4,727.
2,015.
311.

96
36
40
52
72
44
92
20

(8
(8
(8
(8
(8
(8
(8
(8

VEHI CLES
VEHI CLES
VEHI CLES
VEHI CLES
VEHI CLES
VEHI CLES
VEHI CLES
VEHI CLES

@2. 12 EACH)
@2. 17 EACH)
@15. 80 EACH)
@095. 19 EACH)
@o. 34 EACH)
@90. 93 EACH)
@51. 99 EACH)
@8. 90 EACH)

$

12, 859.

52

3. SINCE THE WORK HAS ALREADY BEEN PERFORMED, THE CONTRACTOR |'S AUTHORI ZED TO | MVEDI ATELY SUBM T HI S | NVO CE FOR THE AMOUNTS LI STED
ABOVE. THE ACO | S AUTHORI ZED TO SI GN DD250s AGAI NST THI S MODI FI CATI ON AS NECESSARY.

4. AS A RESULT OF THI' S MODI FI CATI ON 26, THE TOTAL DOLLAR VALUE OF DELI VERY ORDER 0020 IS | NCREASED BY $12,859.52. THE PRI OR AND CURRENT
CONTRACT ADM NI STRATI ON.

DELI VERY ORDER VALUES ARE SHOMWN I N SECTION G -

5. EXCEPT FOR THE RESOLUTI ON OF THE MANUFACTURI NG OVERHEAD ALLOCATI ON REOPENER AS QUTLI NED I N SPECI AL CONTRACT REQUI REMENTS | N PARAGRAPH
H-20 OF THE BASI C CONTRACT, THE CONTRACTOR RELEASES THE GOVERNMENT FROM ANY OTHER EQUI TABLE ADJUSTMENTS UNDER THI S DELI VERY ORDER

MODI FI CATI ON 002026.

*** END OF NARRATIVE A 018 ***



Refer ence No. of Document Being Continued Page 3 of 4
CONTINUATION SHEET PIIN/SIIN DAAEO7- 96- D- X001/ 0020 M OD/AMD 26
Name of Offeror or Contractor: AM GENERAL LLC
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
SECTION B - SUPPLIES OR SERVI CES AND PRI CES/ COSTS
0007AC RETROFI T_ECP EA $ 12, 859. 52

NOUN: ECP FOR DO 0020, CLIN 0007AA

PRON:  J509V393JZ PRON AMD: 01
AVS CD: UDR0OO1
FMS CASE | DENTI FI ER:  LX- B- UDR

FUNDI NG | S FOR WORK PREVI QUSLY PERFORMED

ON VEH CLES UNDER CLI N 0007AA

RETROFI T
RETROFI T
RETROFI T
RETROFI T
RETROFI T
RETROFI T
RETROFI T
RETROFI T

TOTAL BI LLABLE AMOUNT - $12, 859.

#83
#86
#87
#89
#90
#91
#94
#98

$  496.96
657. 36
2,526. 40
1,561.52
562. 72
4,727. 44
2,015. 92
311. 20

(End of narrative B001)

I nspection and_Accept ance

INSPECTION: Origin

Deliveries or Performance

52

ACCEPTANCE: Origin

ACRN: BK

DLVR SCH PERF COWPL
REL_CD QUANTI TY DATE
001 0 30- SEP- 2004

$ 12, 859.52




Reference No. of Document Being Continued Page 4 of 4

CONTINUATION SHEET

PIIN/SIIN DAAEO7- 96- D- X001/ 0020 MOD/AMD 26
Name of Offeror or Contractor: AM GENERAL LLC
SECTI ON G - CONTRACT ADM NI STRATI ON DATA
PRON/
LI NE AVB CDY OBLG STAT/ | NCREASE/ DECREASE CUMULATI VE
ITEM MPR ACRN JOB ORD NO PRI OR_ AMOUNT AMOUNT AMOUNT
0007AC J509V393JZ BK 1 $ 0.00 $ 12, 859. 52 $ 12, 859. 52
UDR0O01 0DLJ6J
NET CHANGE $ 12, 859. 52
SERVI CE NET CHANGE ACCOUNTI NG | NCREASE/ DECREASE
NAVE BY ACRN ACCOUNTI NG CLASSI FI CATI ON STATI ON AMDUNT
Ary BK 9711 X8242LX0LX6D1000UDR 00131E1LXS2011309V393 VB6HZV $ 12, 859. 52
NET CHANGE $ 12, 859. 52
PRI OR AMOUNT | NCREASE/ DECREASE CUMULATI VE
OF _AWARD AMOUNT OBLI G AMT

NET CHANGE FOR AWARD: $ 29,373, 848. 29 $ 12, 859.52 $ 29, 386, 707. 81
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